Budhhilal Bidya Munar Campus
Bhagwatpur, Badahari
Shambhunath Municipality-7, Saptari

Annual Procurement Plan

Project Detail

Name Of Employer's:-	Budhhilal Bidya Munar Campus , Bhagwatpur, Badahari, Shambhunath Municipality-7, Saptari
Name Of Project:-	Construction of Administrative Building of Budhhilal Bidya Munar Campus,
Location Of Site:-	Bhagwatpur, Badahari, Shambhunath Municipality-7, Saptari

DATE AND TIME:-

DATE OF APP PLAN	No.	Days/Month	DATE IN AD	DATE IN BS	
Date of Approval of Estimate	0	Days	4-Aug-2026	19/04/2083	
Bid Preparation Date:-	37	Days	Thursday, September 10, 2026		
Bid No objection Date:-	0	Days	Thursday, September 10, 2026		
Bid Approval Date:-	0	Days	Thursday, September 10, 2026		
Bid Invitation date:-	1	Days	Friday, September 11, 2026		
Pre Bid Date:-	11	Days	Tuesday, September 22, 2026		
Bid Submission Date:-	10	Days	Friday, October 2, 2026		12:00 Hrs
Bid Opening Date (Technical / Financial) :-	0	Days	Friday, October 2, 2026		13: 00 Hrs
Bid Evaluation Completion Date(Technical / Financial):-	7	Days	Friday, October 9, 2026		
Letter of Intent Date (Technical / Financial):-	3	Days	Monday, October 12, 2026		
Letter for Agreement to the Contractor:-	16	Days	Wednesday, October 28, 2026		
Date of Signing of Contract:-	16	Days	Friday, November 13, 2026		
Date of Initiation of Contract:-	0	Days	Friday, November 13, 2026		
Completion Date of Contract:-	105	Days	Friday, February 26, 2027	14/11/2083	
TOTAL DAYS OF EVALUTION COMPLETION			Days 63		

A Total Estimate Amount Without Vat	5,187,696.80
B Total Estimate Amount With Vat & Conti	5,999,983.28
C Bid Security	142,000.00
B Total Estimate Amount With Vat	5,862,097.38

SUBMITTED BY:-

.....

Prepared By:-

Bidhyananda Chaudhary (Asst. Accountant)

.....

Checked By:-

Jugeshwor Prasad Chaudhary (Asst. Lecturer)

SUBMITTED TO:-

.....

Approved By:-

Mahesh Prasad Chaudhary (Campus Chief)

Budhhilal Bidya Munar Campus
Bhagwatpur, Badahari
Shambhunath Municipality-7, Saptari